

NORTHERN PACIFIC RAILWAY COMPANY.

Auditor's No.

Dakota

Division.

Superintendent's No. 48

Jamestown, N.D., May 1st, 1898

189

To Mr. M.C. Kimberly,

Gen'l. Sup't., St. Paul.

I respectfully recommend the improvement described below, and request special appropriation to cover cost of same:

1. Location (with regard to nearest station) At Various places East head block ft. West of M. P.
2. Title. (Side Tracks and Spurs to be named) Snow fence
3. Description. (Give description of proposed New Work. If Siding or Spur, make Sketch below showing Points of Compass; if Standard Building, no description is necessary, but give Plan Nos.)

Replacing ten miles fence with new open and tight board fence.

*note
any applicable
Undergo this*

4. New Work, Additions or Repairs. Renewal
5. Necessity for proposed Work: (If increase of Business, give particulars.)
Old fence badly decayed and off right of way
6. Is Improvement on Right-of-way or Land owned by this Company? Company property
If not, what can be done to secure Title?
7. Estimate of Cost: Material (as itemized on next page) \$2548.00 Labor \$2452.00 Total \$5000.00
8. Work should be commenced as soon as possible in order to complete this season
9. Length of Time required to complete Work Eight weeks
10. Remarks: (Note here if any Material or Labor is to be furnished by outside parties, and whether work should be done by contract or with Company force.)

Work should be performed by Company forces

Chief Engineers Office.

1. 5/6/98 2. 3.

W. H. ...
Division Engineer.

J. H. ...
Superintendent.