

14
NORTHERN PACIFIC RAILWAY COMPANY.

MANITOBA

Division

Auditor's No. 50

Superintendent's No. 21

WINNIPEG, Man., 4th Sept 1898. 189

To Mr. C. KIMBERLY ESQ,
General Superintendent.

I respectfully recommend the improvement described below, and request special appropriation to cover cost of same:

1. Location (with regard to nearest station) East Grand Forks East head block _____ ft. West of M. P.
2. Title. (Side Tracks and Spurs to be named) Re-arrangement yard.
3. Description. (Give description of proposed New Work. If Siding or Spur, make Sketch below showing Points of Compose; if Standard Building, no description is necessary, but give Plan Nos.)

Re-arrangement and construction of tracks, East Grand Forks Yard, as per Engineering Department Plan of August 9th 1898, tracks coloured yellow with exception of tracks 4, 5 and 6.

4. New Work, Additions or Repairs. New.
5. Necessity for proposed Work: (If increase of Business, give particulars.)
To provide room for handling our business.

6. Is Improvement on Right-of-way or Land owned by this Company? Yes.
If not, what can be done to secure Title?

7. Estimate of Cost: Material (see itemizing on next page) \$4970.00 Labor \$6230.00 Total \$11200.00

8. Work should be commenced at once in order to have facilities for handling our business.

9. Length of Time required to complete Work One month.

10. Remarks: (Note here if any Material or Labor is to be furnished by outside parties, and whether work should be done by contract or with Company force.)

Nothing to be furnished by outside parties. Work is to be done by Company forces.

1000 lbs. spikes	490 00
2000 lbs. spikes	342 00
1000 lbs. spikes	780 00
12 2 1/2" x 4 1/2" bolts	200 00
12 2 1/2" x 4 1/2" nuts	502 00
12 2 1/2" x 4 1/2" washers	280 00
10000 nails 1 1/2" x 4"	1000 00
10000 lbs. 2 1/2" x 4 1/2" wire	1330 00

[Signature]
1898

Division Engineer.

Chief Engineers Office.

11/28 27/1/98

[Signature]
Superintendent.