

NORTHERN PACIFIC RAILWAY COMPANY.

Division

Division

Auditor's No. 683

Superintendent's No. 74.

WISCONSIN, 1st July 1898.


189

To W. H. HENNING,
General Superintendent, St Paul.

I respectfully recommend the improvement described below, and request special appropriation to meet cost of same:

- 1. Location, (with regard to station) 3000 East head block ft. West of M.P.
- 2. Title. (This Title and Space to be reserved) Addition to elevator track.
- 3. Description. (Give description of proposed New Work. If siding or spur, make sketch below showing Points of Contact; if Standard Building, so description is summary, but give Plan No.)

Addition 300 ft to west end of Elevator track.



4. New Work, Additions or Repairs Addition.

5. Necessity for proposed Work: (If increase of Business, give particulars)

To provide facilities for another elevator to be built there.

6. Is Improvement on Right-of-way or Land owned by this Company? Yes.

If not, what can be done to secure Title?

7. Estimate of Cost: Material (as itemized on next page) \$24.25 Labor \$35 Total \$129.25

8. Work should be commenced at once in order to have ready when elevator is built.

9. Length of Time required to complete Work one week.

10. Remarks: (Note here if any Material or Labor is to be furnished by outside parties, and whether work should be done by contract or with Company force.)

No labour or material to be furnished by outside parties. Work should be done by Company forces.

700 100 5000
100 1000
50 1000 5000
100 100 1000
100 100 1000

8 00
Chief Engineers Office.
7/1/98
80 00

W. H. Henning
7/2/98
Division Engineer.

M. M. Maudslayi
Superintendent.