

702
NORTHERN PACIFIC RAILWAY COMPANY.

Auditor's No. 700

Montana

Division

Superintendent's No. 54

Livingston, Montana, June 22 1898 189

W. G. Pearce, Esq.,
Asst. Genl. Superintendent.

I respectfully recommend the improvements described below, and request special appropriation for cover cost of same:

1. Location (with regard to nearest station) East head block ft. West of M. P.
2. Title. (Side Tracks and Spurs to be named)
3. Description. (Give description of proposed New Work. If Siding or Spur, make Sketch below showing Points of Compass; if Standard Building, no description is necessary, but give Plan Nos.)

Widening Banks - 100 miles on First District.

Mile Post 14 to 114.

(THIS IMPROVEMENT CANCELS NO. 21 (series 1898))

Estimated 1907.65

4. New Work, Additions or Repairs New
5. Necessity for proposed Work: (If increase of Business, give particulars.)

General Improvement of Road bed.

6. Is Improvement on Right-of-way or Land owned by this Company? Yes

If not, what can be done to secure Title?

7. Estimate of Cost: Material (as itemized on next page) Labor \$15,000 Total \$15,000.00

8. Work should be commenced at once in order to to complete as
soon as possible.

9. Length of Time required to complete Work See below

10. Remarks: (Note here if any Material or Labor is to be furnished by outside parties, and whether work should be done by contract or with Company force.)

Work is to be done by contract.

Superintendent's estimate:

1000 cu.yd. per mile @ 15¢ (100 miles) \$15,000.00

Should be completed in three months.

Chief Engineers Office.

11/22/98

Charles B. ...

Division Engineer.

6/30 1898

W. G. Pearce

Superintendent.