

NORTHERN PACIFIC RAILWAY COMPANY.

Auditor's No. 865

MONTANA -

Division.

Superintendent's No. 62.

Livingston, Mont. Sept, 30, 1898. 189

To W. G. Pearce, Esq.

Asst. Genl. Superintendent.

I respectfully recommend the improvement described below, and request special appropriation to cover cost of same:

- 1. Location (with regard to nearest station) Carbon East head block ft. West of M. P.
- 2. Title (Side Tracks and Spurs to be named) --Carbon Coal Spur and Sidings--
- 3. Description. (Give description of proposed New Work. If Siding or Spur, make Sketch below showing Points of Compass, if Standard Building, no description is necessary, but give Plan Nos.)

Main Spur	2.95 miles
Sidings, Etc.	3.15 "
Total	6.1 "

4. New Work, Additions or Repairs. New work.

5. Necessity for proposed Work: (If increase of Business, give particulars.)

To handle output of coal mines for Anaconda Company, estimated to reach 2000 to 3000 tons per day.

6. Is Improvement on Right-of-way or Land owned by this Company? - No-

If not, what can be done to secure Title? Easement for Northern Pacific Railway Co. tracks to be given by Coal Company.

7. Estimate of Cost: Material (as itemized on next page) ~~\$12,972.00~~ ^{12,972.00} Labor ~~\$8,028.00~~ ^{8,028.00} Total ~~\$21,000.00~~ ^{21,000.00}

8. Work should be commenced At once. in order to complete before winter sets in.

9. Length of Time required to complete Work --90 days--

10. Remarks: (Note here if any Material or Labor is to be furnished by outside parties, and whether work should be done by contract or with Company force.)

NORTHERN PACIFIC RAILWAY PROPORTION.

3.4 miles track		
Labor -----	\$12,972.00	
Material -----	8,028.00	\$21,000.00

ANACONDA COMPANY'S PROPORTION.

2.7 miles of track.		
Labor -----	\$23,630.00	
Material -----	7,370.00	31,000.00
Total		\$52,000.00

See detailed statements attached.

Chief Engineers Office

[Signature]

Division Engineer.

[Signature]

Superintendent.