

NORTHERN PACIFIC RAILWAY COMPANY.

Auditor's No.

Pacific

Division

Superintendent's No. 9.

Tacoma, Wash. April 24th, 1890. 189

To Mr. W. G. Pearce,

Asst. Gen'l. Supt.

I respectfully recommend the improvement described below, and request special appropriation to cover cost of same.

1. Location (with regard to nearest station) Nelson East end block 112 West of M. P.
2. Title (Side Tracks and repairs to be needed) Extension of passing track
3. Description: (Give description of proposed New Work. If siding or Right, make sketch below showing Points of Connection; if Standard Building, no description is necessary, but give Plan Nos.)

Nelson



4. New Work, Additions or Repairs: Extension
5. Necessity for proposed Work: (If increase of business, give particulars.)
To hold full credits and avoid delay to traffic
6. Is Improvement on Right-of-way or Land owned by this Company? Company property
If not, what can be done to secure Title?
7. Estimate of Cost: Material (as itemized on next page) \$405.00 Labor \$623.00 Total \$1028.00
8. Work should be commenced June 1st in order to
9. Length of Time required to complete Work one week
10. Remarks: (Note here if any Material or Labor is to be furnished by outside parties, and whether work should be done by contract or with Company force.)

Chief Engineers Office

6/1/90

Christie

Division Engineer

J. M. ...
Superintendent