

NORTHERN PACIFIC RAILWAY COMPANY.

Pacific

Division

Auditor's No.

Superintendent's No. 12

Tacoma, Wash. April 28th, 1898.

To: Mr. W. G. Pearce,


Asst. Gen'l. Supt.

I respectfully recommend the improvement described below, and request special appropriation to cover cost of same:

- 1. Location (with regard to nearest station) Seattle yard, East-head block, ft. West of N. P.
- 2. Title. (Side Tracks and Spurs to be named)
- 3. Description. (Give description of proposed New Work, if siding or Spur, take Sketch below showing Points of Compass; if Standard Building, note height is necessary, but give Plan No.)

Extension and re-arrangement of siding SS64 22 of

new tracks



4. New Work, Additions or Repairs. See form

5. Necessity for proposed Work: (If increase of Business, give particulars)

Recent increased traffic

6. Is Improvement on Right-of-way or Land owned by this Company? Company property

If not, what can be done to secure Title? See form attached

7. Estimate of Cost: Material (as itemized on next page) \$7086.00 Labor \$2575.00 Total \$9661.00

8. Work should be commenced. In progress is order to

9. Length of Time required to complete Work. About 10 days

10. Remarks: (Note here if any Material or Labor is to be furnished by outside parties, and whether same should be done by contract or with Company force)

Detail statement attached

Chief Engineers Office

1898

Ernest B. Davis  
Division Engineer

[Signature]  
Superintendent

1898