

NORTHERN PACIFIC RAILWAY COMPANY.

Pacific Division

Auditor's No. Superintendent's No. 40

December 29th, 1912

To Mr. W.G. Pearson, Asst. Eng. Supr., Tacoma, Wash.

I respectfully recommend the improvements described below, and request special appropriation to cover cost of same:

- 1. Location (with regard to nearest station) Tacoma, East head track, 1/2 West of N. P.
- 2. Title (Side Tracks and Spurs to be named) Warehouse and Dock Tacoma.
- 3. Description (Give description of proposed New Work. If Siding or Spur, make sketch below showing Points of Compass; if Standard Building, no description is necessary, but give Plan No.)

TO BE LOCATED BETWEEN OCEAN WALL AND COAL BUNKER.



- 4. New Work, Additions or Repairs Addition.
- 5. Necessity for proposed Work: (If increase of Business, give particulars.)

To provide for ocean traffic in such manner that delay to boats, also to cars will be reduced.

- 6. Is Improvement on Right-of-way or Land owned by this Company? Yes.
- If not, what can be done to secure Title?

7. Estimate of Cost: Material (as itemized on next page) Labor Total \$34000.00

8. Work should be commenced on completion of sea wall & filling.

9. Length of Time required to complete Work Three months.

10. Remarks: (Note here if any Material or Labor is to be furnished by outside parties, and whether work should be done by contract or with company force.) \$2000.00

Detail plans not yet completed. This estimate approximate: (COVERS ONE STORY STRUCTURE 6x6)

Division Engineer.