

NORTHERN PACIFIC RAILROAD COMPANY

THOMAS F. GARD, HENRY C. PAYNE, HENRY C. ROUSE, RECEIVERS

Pacific Division

Auditor's No. 146

Superintendent's No. 58

Tacoma April 6th 1895

Mr. W. S. Pearce

Asst. Genl. Supt.

I respectfully recommend the improvement described below, and request special appropriation to cover cost of same:

- 1. Location (with regard to nearest Station) Olympia East head block N. West of M. P.
- 2. Title (Side Tracks and Spurs to be named) Extension of Jefferson St. spur
- 3. Description (Give description of proposed New Work. If siding or spur, make sketch below showing Points of Contact; if Standard Building, no description is necessary, but give Plan No.)

400 ft extension to present spur.

New Work, Additions or Repairs Addition

Necessity for proposed Work: (If increase of business, give particulars.)

To afford better facilities for shipments from mill

Is improvement on Right-of-way or Land owned by this Company

If not, what can be done to secure Title Right of way or franchise will be secured.

Estimate of Cost: Material (as itemized on next page) \$7500 Labor 3570 Total \$11070

Work should be commenced at once in order to afford shippers proper facilities

Length of Time required to complete Work Six Weeks

Remarks: (Note here if any Material or Labor is to be furnished by outside parties, and whether work should be done by Contract or with Company force.)

Outside parties have done piling and placed caps thereon and have furnished other timber above estimate as per Co's proposition of expense

Chief Engineers Office

11/2/1895

Charles R. Hill Division Engineer

4/9 1895

[Signature] Superintendent