

NORTHERN PACIFIC RAILROAD COMPANY.

Pacific Division

Letter's No. 721

Superintendent's No. 67

To Mr. W. G. Parsons Tacoma June 3^d 1898

Asst. Genl. Supt.

I respectfully recommend the improvement described below, and request special appropriation to cover cost of same:

- 1. Location (with regard to nearest Station) Buckley East end block ft. West of M. P.
- 2. Title. (Give Tracks and Spurs to be named) Extension Buckley Passing Track
- 3. Description. (Give description of proposed New Work. If siding or spur, make sketch below showing Points of Commence; if Standard Building, no description is necessary, but give Plan Nos.)



- 4. New Work, Additions or Repairs Additions
- 5. Necessity for proposed Work: (If increase of business, give particulars.)
To have full trainings and avoid delay to traffic
- 6. Is Improvement on Right-of-way or Land owned by this Company Yes
If not, what can be done to secure Title
- 7. Estimate of Cost: Material (as itemized on next page) \$287²⁵ Labor \$390⁰⁰ Total \$677²⁵
- 8. Work should be commenced at once in order to to afford desired facilities & permit increase in train length.
- 9. Length of Time required to complete Work Five days
- 10. Remarks: (Note here if any Material or Labor is to be furnished by outside parties, and whether work should be done by Contract or with Company force.)

Material to be obtained by taking up from present track & reconstructing as follows

Location	Material	Quantity	Location	Material	Quantity
Center Side Spur	1842'	123.60	Reconstructing	Center	470'
Center	500'		Buckley		202'
Center	2342'		Commencement		676'
			Easton		160'
			Center		240'
					2112'

Chas. B. Miller
Division Engineer

G. W. Mason
Superintendent

Chief Engineers Office

7/12/98. 28/24/98