

NORTHERN PACIFIC RAILWAY COMPANY.

Pacific Division

Auditor's No. 85

Superintendent's No. 88

Tacoma, July 27,


1898.

To W.G. PEARCE, ESQ.,

Ass't Gen'l Sup't.

I respectfully recommend the improvement described below, and request special appropriation to cover cost of same:

1. Location (with regard to nearest station) Veazie East head block _____ ft. West of M. P. _____
2. Title. (Side Tracks and Spurs to be named) 1,000-foot extension of siding.
3. Description. (Give description of proposed New Work. If Siding or Spur, make Sketch below showing Points of Compass; if Standard Building, no description is necessary, but give Plan Nos.)



4. New Work, Additions or Repairs. Addition.
5. Necessity for proposed Work: (If increase of Business, give particulars.)
CHANGE OF LOCATION - GRADE REDUCTIONS
EXTENSION - INCREASED TRAIN LENGTH.
6. Is Improvement on Right-of-way or Land owned by this Company? On right-of-way.
If not, what can be done to secure Title? _____
7. Estimate of Cost: Material (as itemized on next page) \$297.10 Labor \$625.00 Total \$922.10
8. Work should be commenced. AT ONCE in order to CONFORM
TO OTHER WORK NOW UNDERWAY
9. Length of Time required, to complete Work THREE WEEKS

10. Remarks: (Note here if any Material or Labor is to be furnished by outside parties, and whether work should be done by contract or with Company force.)

THIS REQ. COVERS EXTG ONLY.
RELOCATION OF PRESENT SIDING IS

AUTHORIZED IN CONNECTION WITH
GRADE REDUCTIONS.

100	CROSS TIES	32'	112'00
2	SPIKES	3'20"	12'00
10	BL. 20# SPIKES	19'	13'90
5000	IR-1/2 JOBS	12'00"	360'00

[Handwritten Signature]

Division Engineer.

Superintendent.

Chief Engineers Office

8/1/98 8/20/98

7/25