

NORTHERN PACIFIC RAILWAY COMPANY.

Auditor's No.

Rocky Mountain Division.

Superintendent's No. 25

Missoula - Jan 1898

To Mr. W. G. Pearce,

Ass't gen'l Supt.

I respectfully recommend the improvement described below, and request special appropriation to cover cost of same:

1. Location (with regard to nearest station) Tuscor East head block ft. West of M. P.
2. Title. (Side Tracks and Spurs to be named) Section House
3. Description. (Give description of proposed New Work. If Siding or Spur, make Sketch below showing Points of Compass; if Standard Building, no description is necessary, but give Plan Nos)

Moving section house from Quinn's cut

4. New Work, Additions or Repairs New Work
5. Necessity for proposed Work: (If increase of Business, give particulars.)

To save expense of watchman, also time of section crews going to and from work.

6. Is Improvement on Right-of-way or Land owned by this Company? Company property
If not, what can be done to secure Title?

7. Estimate of Cost: Material (as itemized on next page) \$115.00 Labor \$428.00 Total \$543.00

8. Work should be commenced soon in order to furnish accommodations for section crew

9. Length of Time required to complete Work Two weeks

10. Remarks: (Note here if any Material or Labor is to be furnished by outside parties, and whether work should be done by contract or with Company force.)

Chief Engineers Office.

7/23/98 3

Chris Behm

Division Engineer.

W. G. Pearce

Superintendent.

7/10 1898